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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

oare  0CT 031983

susyecTChemical Recovery Systems, Inc., Consent Decree Tracking System

FROM:R.éﬁggi , Chief

Remedial Response Branch

TO:B.G. Constantelos, Director
Waste Management Division

I recommend that we adopt the following tracking system format for the Chemical
Recovery Consent Decree. The first tracking report for the Consent Decree has

1.

been prepared assuming this format is acceptable and is attached.

Cover Sheet

The cover sheet will flag to the supervisory structure any
problem areas within the report. In particular, this would
highlight any dates that have not been or are not expected
to be met. A new cover sheet will be prepared with each
report.

Tracking Log Sheets

R Giarnhr ks ane Lisked an the tracking lag sheets.
Events are listed in the order they appear in the Consent
Decree,

Procedures Concerning the Tracking System

The tracking report will be updated in October and in con-
junction with receipt of the results of the sampling and
analysis conducted approximately every six months for the
next two years,

The routing/distribution 1ist for the report is as follows:

B. Constantelos, SH R. Grimes, 5C

D. Stringham, 5H J. McPhee, 5C

R. Bartelt, 5HR K. Sutula, U.S. Attorney's Office, Cleveland
6. Vanderlaan, 5HR P. Schaeffer, DOJ, D.C.

R. Schaefer, 5C M. Kosakowski, OWPE, HQ

D. Whoite, OLEC, HQ

Attachment

cc: Vanderlaan, 5HR
McPhee, 5C

EPA FORM 1320-8 [REV 3-76)




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

oate  JCT 031983

SUBJECT: September Monthly Tracking Report
Chemical Recovery/Consent Decree

FROM: Gregg Kulma,
Remedial Respons

TO0: See Addresses Below

The following are brief discussions on various items and topics involved in
the subject Consent Decree.

1. The Consent Decree was lodged with the United States District

Court, Northern District of Ohio, Eastern Division, on
August 12, 1983,

2. 1 was contacted by Jon McPhee on August 24, 1983, and advised
that Chem Recovery was prepared to conduct the site inspec-
tion required by the Consent Decree on either August 31 or
September 1, 1983. 1 arranged to conduct the inspection with
representatives of Chemical Recovery on September 1, 1983.
See the attached Trip Report for details.

3. Another site inspection will be scheduled for early October,

Attachment
Addressees
\ B. Constantelos, 5H R. Grimes, 5C
D. Stringham, 5H J. McPhee, 5C
R. Bartelt, 5HR K. Sutula, U.S. Attorney's Office, Cleveland
G. Vanderlaan, 5HR P. Schaeffer, DOJ, D.C.
R. Schaefer, 5C M. Kosakowski, OWPE, HQ
D. Whoite, OLEC, HQ



Chéhica] Recovery Systems, Inc.

Consent Decree
Tracking Report

)

Sect.

Date Date or EVENT Compliance |Frequency Notes

Due REC'D App. Yes | No |of Event -

8/15/83 9/1/83 V.A. (1) | Jointly conduct a visual X ONE-TIME | Due to delays in administrative pro-
inspection of the site cessing of the consent decree, it was
with U.S. EPA technical not lodged with the court until 8/12/
personnel, to identify 83, making it impossible to meet the
spots of visibly contami- due date. However, the intent of the V)
nated soil if any. consent decree was met,

8/15/83 V.A. (2) | Excavate all visibly contami- ONE-TIME | Excavation of the perimeter of the
nated soil identified by Brighton Sti11 Building accomplished.
inspection in V.A. (1) Remainder of soil removal to be

accomplished in prior to site grading
week of 9/12/83.

8/15/83 9/1/83 V.A. (3) | Excavate the perimeter of the| X ONE-TIME | Site inspection was conducted on
Brighton Still Building, to September 1, 1983. The perimeter
a depth of one foot, and to a of the building was excavated and
distance of two feet beyond backfilled in accordance with the
the perimeter of the founda- consent decree.
tion,

8/15/83 V.A. (4) | Dispose of all soil removed ONE-TIME | Soil excavated from perimeter of the

in these excavation in an
U.S. EPA approved waste

disposal site.

Brighton Still Building was removed
and transported to Wayne Disposal in
Belleville, Michigan. Other soils to
be removed prior to grading and
seeding of the sight.




Chemical Recovery Systems, Inc., Consent Decree Tracking Report

AN

)

Sect. .
Date Date or EVENT Compliance |Frequency Notes \
Due REC'D App. Yes | No |of Event
8/15/83 V.A. (5) |Backfill the excavated areas ONE-TIME | After excavation of the perimeter of,
with clean clay-containing the Brighton Still Building, it was
fill, as necessary, and grade backfilled with clean clay-containing
to conform with existing fill. Other backfilling will occur -
terrain. prior to grading and seeding of the
sight.
8/15/83 V.A. (6) |Gently grade site towards the ONE-TIME | Chemical Recovery target date is 9/15/
river bank to a slope of 83.
approximately 3%
10/07/83 V.B. At the next horticulturally ONE-TIME
appropriate time, CRS will
seed the site with appropri-
ate grasses. ]
12/22/83 V.C. CRS will conduct monitoring Twice per
of the Black River adjacent year,
6/22/84 to the site a total of four four
times following entry of the times
12/22/84 Consent Decree for PCBs and total
volatile organics. Each
6/22/85 monitoring to consist of at

least three samples, one
upstream and one downstream
and shall be depth-integrated.
Sampling and analysis to be
conducted according U.S. EPA
protocols. Sampling shall
take place once each Spring
during the first period of
intensive melting snow, or
w/in 48 hrs. of the first
rainfall one inch or more
after March 1, whichever
ocurrs first, but in no case
later than 6/22/83 and 6/22/
84; and once each fall w/in
48 hrs, after first rainfall
of one inch or more following
8/15, but in no case later
than 12/22/83 and 12/22/84




